

Network Working Group
Request for Comments #111
NIC #5815

S. Crocker
UCLA
31 March 71

Pressure from the Chairman

[Categories: A.5;
RFC's obsoleted: none;
RFC's updated: 107]

It is time to set serious schedules for the implementation of NCP's and Telnets. To facilitate matters, John Heafner of Rand has agreed to monitor each site's progress and test its implementation.

Network Liaison Contacts are hereby responsible for preparing a schedule for implementation and informing John. Such a schedule must include dates of

- (a) implementation of an NCP according to the specifications in Document #1 as modified by RFC #107;
- (b) implementation of a user-Telnet which enables local users to login to foreign Hosts;
- (c) implementation of a server-Telnet which enables foreign users to login on your Host;
- (d) documentation of the mechanism for connecting to and logging in to your Host;
- (e) documentation of the mechanism for obtaining job numbers, passwords, etc. to your Host;
- (f) documentation of the services available on your Host; and
- (e) regular operation at advertised hours.

RFC 111

John is hereby responsible for prodding Host teams to produce the requisite schedule, software and documentation; for testing out the advertised implementations; and for probing and understanding the reasons for unseemly delays. Concomitantly, John is now the right person to complain to about ambiguities, insufficiencies and misunderstandings of the protocols.

Thank you for your cooperation.

Steve Crocker

[This RFC was put into machine readable form for entry]
[into the online RFC archives by Josh Elliott 1/98]

